



Synergist Spotlight on...

Estimate Tab

The estimate tab is a key tab of information within Synergist as EVERY cost that is recorded against a job is visible within this tab.

An estimate within Synergist shows the internal budget. As a job progresses then actual costs e.g. timesheets & purchases are also visible. Larger jobs with many phases and many costs will show long lists of costs that can be difficult to view.

Try creating a more useful Company view and a selection of dashboard views that are more useful.

If your estimate tab looks like the example below, then this Spotlight will be of great use to your Organisation.

EDIT ACTIONS SELECT VIEW Actual to estimated cost 32%

Full estimate Time Materials Purchases Revisions

Ph	Description	T	Est units	Act	Est cost	Act cost	Est charge	Act charge	Est profit	staff	C
001	Head of Design	S	5.00	5.00	200.00	200.00	600.00	600.00	400.00	1/JDP	
002	Head of Design	S	3.00	2.00	120.00	80.00	360.00	240.00	240.00	1/JDP	
001	Senior Designer	S	10.00		350.00		1000.00		650.00		
002	Senior Designer	S	15.00		525.00		1500.00		975.00		
001	Account Manager	S	15.00	2.00	600.00	80.00	1200.00	160.00	600.00	1/HK	
002	Account Manager	S	5.00	3.00	200.00	120.00	400.00	240.00	200.00	1/HK	
001	Designer	S	25.00	5.00	1000.00	150.00	2000.00	400.00	1000.00	1/MP	
002	Designer	S		8.00		240.00		640.00		1/MP	
001	Designer	S		6.00		150.00		480.00		1/OWEN	
002	Designer	S	40.00	5.00	1600.00	150.00	3200.00	400.00	1600.00	1/ADAM	
001	Designer	S		10.00		300.00		800.00		1/ADAM	

- No phase headings
- Line items jumbled up
- Multiple line entries for each charge code for Estimates & Actuals





Please note that you must be marked as a **'Views Administrator'** as detailed in our **Spotlight on View Settings** to be able to create a default view for your Organisation.

It is still possible to create "User Views" for yourself if you are not a **'Views Administrator'**.

1. Create a useful Default estimate tab view for your Company

- Go to the Estimate tab at job level and click on the 'query/modify view' icon within the ribbon bar.



- This will open up the Estimate view settings screen. Tick the selection as detailed below and then click on the views button in the top right hand corner.

Estimate view settings

General

- Show items as packages

Order by (job view only)

- Phase
- Display order
- Exclude held phases

Phase line information

- Phase type description
- Phase description
- Roll up details

Time

- Show time
- Days
- Hours
- Both
- No rollup
- Include pending

Materials

- Show materials
- No rollup

Purchases

Show...

- Purchases
- Expenses
- Tenders
- Un-picked
- Picked
- Un-picked for quote
- Picked for quote


No rollup

- Include po lines
- Actual cost based on
- PO cost
- PO/PI cost
- PI cost

OK

- Select **'Save as a new view for this Company'**; enter a description for the Company View and tick the box to make this the default view for the company.





- Setting a **“Company default view”** is a once only setting and will default all users to this setting unless they already have a user default setting.


Please Note:

We do not recommend that you set a Default Company view that has **‘rolled up’** items. Users cannot easily drill down to further detail.

2. Create other useful estimate views

Ordering estimates by phase, as above, can still show a long list of items, which can be tricky to view. Below are suggestions for alternative view settings.

- Try **‘Roll up Details’** for Phase line information





This creates a view summarized by phase.

Estimate											
Ph	Description	T	Est units	Act	Est cost	Act cost	Est charge	Act charge	Est profit	staff	C
001	Design	S	55.00	28.00	2150.00	880.00	4800.00	2440.00	2650.00		
002	Production	S	63.00	18.00	2445.00	590.00	5460.00	1520.00	3015.00		

- Try 'Roll up by charge codes'

Time

Show time

Days

Hours

Both

Charge code rollup

Include pending

Materials

Show materials

No rollup

Purchases

Show...

Purchases

Expenses

Tenders

Un-picked

Picked

Un-picked for quote

Picked for quote

No rollup

Include po lines

Actual cost based on

PO cost

PO/PI cost

PI cost

This creates a simple "time summary view", matching estimated hours to actual hours in a simple to understand view.

Estimate											
Ph	Description	T	Est units	Act	Est cost	Act cost	Est charge	Act charge	Est profit	staff	C
001 Design											
	Head of Design	S	5.00	5.00	200.00	200.00	600.00	600.00	400.00	1/JDP	
	Senior Designer	S	10.00		350.00		1000.00		650.00		
	Account Manager	S	15.00	2.00	600.00	80.00	1200.00	160.00	600.00	1/HK	
	Designer	S	25.00	21.00	1000.00	600.00	2000.00	1680.00	1000.00	1/MP	
002 Production											
	Head of Design	S	3.00	2.00	120.00	80.00	360.00	240.00	240.00	1/JDP	
	Senior Designer	S	15.00		525.00		1500.00		975.00		
	Account Manager	S	5.00	3.00	200.00	120.00	400.00	240.00	200.00	1/HK	
	Designer	S	40.00	13.00	1600.00	390.00	3200.00	1040.00	1600.00	1/MP	

- Using 2-tier job structures?

Try **summary** or roll up by 'Work Description'.





General

Show items as packages

Order by (job view only)

Phase

Display order

Exclude held phases

Phase line information

Phase type description

Phase description

Roll up details

Work desc

None

Summary

Roll up


This creates a 'summary' view or a view with roll up by Stage

Ph	Description	T	Est units	Act	Est cost	Act cost	Est charge	Act charge	Est profit	staff	C
002 Project Plan & Resou											
002	- Project Managemen	S	4.00		180.00		320.00		140.00		
002	- Senior Developer	S	2.00		80.00		160.00		80.00		
002	- User Experience Desi	S	12.00		480.00		960.00		480.00		
003 Site Architecture & I											
003	- Amends	S	8.00		320.00		480.00		160.00		
003	- User Experience Desi	S	6.00		150.00		480.00		330.00	1/OWEN	
004 Graphic Production											
005 Testing & Installator											
005	- Creative Direction	S	3.00		120.00		336.00		216.00		
006 Reporting											

After creating each one of these views, remember to 'save' as a "New user View" or "Company View". ** Remember you can only have one default view.*

3. Accessing a saved view

Click on the 'Select View' button in the ribbon bar at the top of your estimate screen to see the available view settings.



You can flip between your new estimate views from here.


Your screen will always revert to your 'default view'.





4. Creating an estimate report

- Click on the 'print' icon in the ribbon bar the top of the estimate tab and select 'Print estimate report' or 'Export estimate view' from the list options.



Printed Estimate Report

Estimates								Page	1
Job Number	1/00000740			Client	1/DULUXDC Dulux Decorator Centres				
Type	Brochure			Contact					
Order Number				Project	Building a new design				
Handler	Nigel Unsworth			User Field 1					
Quoted	0.00			User Field 2					
Description	A5 Brochure, 4 Page, Full Colour			User Field 3					
				User Field 4					
Description	Type	Est Unit	Act Unit	Est Cost	Act Cost	Est Chg	Act Chg	Pick	
Head of Design	S	5.00	5.00	200.00	200.00	600.00	600.00		
Head of Design	S	3.00	2.00	120.00	80.00	360.00	240.00		
Senior Designer	S	10.00		350.00		1000.00			
Senior Designer	S	15.00		525.00		1500.00			
Account Manager	S	15.00	2.00	600.00	80.00	1200.00	160.00		
Account Manager	S	5.00	3.00	200.00	120.00	400.00	240.00		
Designer	S	25.00	5.00	1000.00	150.00	2000.00	400.00		
Designer	S		8.00		240.00		640.00		
Designer	S		6.00		150.00		480.00		

Export of Estimate Report

	A	B	C	D	E	F	G	H	I	J	K	L	M	N
1	Phase No	Description	Type	Estimated	Actual Uni	Estimated	Actual Cos	Estimated	Estimated	Actual Cha	Estimated	Estimated	Staff	Pick
2	1	Head of D	S	5	5	200	200	120	600	600	400	600	1/JDP	
3	2	Head of D	S	3	2	120	80	120	360	240	240	360	1/JDP	
4	1	Senior Des	S	10		350		100	1000		650	1000		
5	2	Senior Des	S	15		525		100	1500		975	1500		
6	1	Account M	S	15	2	600	80	80	1200	160	600	1200	1/HK	
7	2	Account M	S	5	3	200	120	80	400	240	200	400	1/HK	
8	1	Designer	S	25	5	1000	150	80	2000	400	1000	2000	1/MP	
9	2	Designer	S		8		240	0	0	640			1/MP	
10	1	Designer	S		6		150	0	0	480			1/OWEN	
11	2	Designer	S	40	5	1600	150	80	3200	400	1600	3200	1/ADAM	
12	1	Designer	S		10		300	0	0	800			1/ADAM	

