




Gantt Charts

There is a useful tool in Synergist that allows you to produce Gantts for a single job and for multiple jobs with flexible printing options. Jobs can be sub-divided into phases & stages with start and end dates being set using the Gantt tool.

Printing – Gantt charts can be printed either compressed on a single sheet or on multiple pages.

Exporting to Excel – Gantt Charts can also be exported to Excel for further amends and additions.



Gantt charts - overview

The Synergist Gantt chart feature is a flexible tool for quickly creating Gantt charts using start and due dates of jobs, phases, schedules & estimates. The Gantt interface makes it easy to re-schedule the dates using simple drag and drop function.

Date Controls

Within the Company Settings for Synergist you have various options for controlling and driving dates. See end of Spotlight for further information on setting and the effects of these controls.



Displaying a Gantt

You can create a Gantt from the following list and input screens:

- **Jobs**
- **Phases**
- **Schedule stages**
- **Projects**
- **Sub-projects**

Example using the job list

Highlight three jobs in the list and click on the Actions button, then select "**Gantt 3 jobs**" from the actions menu

Job number	Client	Handler	Description	Date due	%	Status	Stage
300052	The Agency Works Team	LH	How to raise a sales invoice	27/02/2015	93%	Live	Content Dev
300059	The Agency Works Team	TT	How to print a timesheet report	19/09/2014	92%	Live	Waiting client
A0300067	The Agency Works Team	LH	How to add a purchase invoice	31/03/2015	93%	Live	
300068	All England Netball Associat	LH	Quarter one 2015 advertising	30/04/2015	120%	Live	Website Creat
300003	The Best Practise Agency	LH	Direct Expenses Test	25/06/2015	102%	Live	Ready to invo
300005	The Best Practise Agency	LH	Consolidated Purchase Order (Multi phase 1	13/02/2015	85%	Live	Ready to invo
300030	The Best Practise Agency	LH	Nominal Code Analysis by Charge Code & I	10/01/2014		Live	Waiting client s
300056	The Best Practise Agency	LH	Stages and schedules	30/09/2015		Live	Brief to Studio
300076	The Best Practise Agency	LH	Spring POS	03/04/2015	8%	Live	
300102	The Best Practise Agency	LH	Xero Tracking Category Test	31/05/2015		Live	

This will produce a Gantt "rolled up" so just the job level is showing as a blue line.

Multiple Clients	Start	End	June 2015	July 2015	August 2015	Se
300003 Direct Expenses Test	01/06/15	31/07/15	25	1 8 15 22 29	6 13 20 27	3 10 17 24 31 7
300052 How to raise a sales invoice	30/06/15	27/07/15				
A0300067 How to add a purchase	09/06/15	31/08/15				


If you wish to see more detail you can either click the actions button and select "expand all" or click on the **ACTIONS** button and select Expand all.




Synergist Spotlight on...



THE AGENCY WORKS



This will display the full Gantt chart with all the levels displayed, see example below.



You can also show the % complete of job/phases/stages/estimates. This is displayed as an MS Project-like strike-through for completed tasks.

	estimated cost	actual c
staff	3650.00	570
materials	0.00	0
purchases	2400.00	2000
total	6050.00	2570

% complete	75%		
completed	<input type="checkbox"/>	by	date
final invoiced	<input type="checkbox"/>	by	date

investment	0.00
net to invoice	-500.00
actual profit to date	7222.00

The percentage complete feature is a manually indicator of how much of something has been completed.

This can be entered into the ' % complete ' field on the financial page of the job or phase.


If you are using 'stages, then a stage can be marked as completed too.




Synergist Spotlight on...



THE AGENCY WORKS



You can choose to include/exclude time estimates in the Gantt by ticking the “include time estimates box”.




Colours on the Gantt

Synergist Gantt use this standard colour scheme

- Jobs - blue
- Phase - green
- Schedule tasks - user definable colours
- Estimates - pink

Gantting a more complex job

In this example the job is a 2-tier style job with phase level schedules under two phases. Jobs are shown in blue, phases are shown in green and stages are shown in pink.



Printing the Gantt

When you print a Gantt you get the option to temporarily amend the titles

NB

This is not saved with the Gantt since the Gantt is dynamically re-created every time it is loaded.

You can print your entire Gantt on a single page or spread it over several pages by selecting the preferred option from the “scaling options”.

Gantt Chart Print Options

Print header

Create your header here

You can rename your chart here

Scaling options

Scale to fit on single page


Print across multiple pages

OK Cancel



Create your header here

You can rename your chart here



Date Controls

There is a setting that allows for date controls to be applied. These are essential if you wish to produce capacity reports via Synergist but also can be useful for updating dates within the Gantt chart using the 'drag' facility to move the job (blue) or phase (green) Gantt lines.

This setting is located within the Company settings on the advanced tab but **should not just be 'switched on'** as it will affect the ability to update job or phase dates by all users, depending on the setting required.

Date controls

- None - no date dependencies
- Job driven - phase, stage and estimate dates not enterable, and always reflect job dates
- Phase driven - stage and estimate dates not enterable and always reflect phase dates. Job dates reflect extremes of phase dates.
- Stage driven - estimate dates not enterable and always reflect stage dates. Phase dates reflect extremes of stage dates, job dates reflect extremes of phase dates.
- Estimate driven - stage, phase and job dates reflect extremes of estimate dates.

For instance, you might want the **job start and due dates** to be set to automatically control the extremes of any scheduled tasks set up on the job.

Alternatively you may want **the phase start and due dates** to be the controlling dates.

Further options include Stage and Estimate driven.

(Please see the Advanced Tab, Date Controls sections within Company Settings for more information on this)



Synergist Spotlight on...



Please contact The Agency Works at

clientservices@taw.co.uk

Or

01455 553246

if you wish to further discuss creating Gantt Charts or for training and advice on any other new functions within your Synergist System.